COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2000

ESTI MATE SUMVARY 15: 08: 57
CONTI D: C11581 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 11581-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 12.0 DAYS TI ME ALLOW 180 CALENDAR DAYS
BRI DGES S/ O FLORENCE PERCENT TI ME: 6.67 ORI G TIME ALLON 180 CALENDAR DAYS
PRQIECT NO BR 067A- 008
BRI DGES S/ O FLORENCE
NAVE OF ROAD: SH 67
PRQIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
LAVRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 06/ 30/ 2000 DATE TI ME STARTED 06/15/2000
9002 N. MOORE RD. DATE LET 04/ 27/ 2000 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2000 DATE TI ME SToPPED 01/ 05/2001
DATE CONTRACT EXECUTED  05/17/2000 DATE ACCEPTED 01/ 05/ 2001
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 06/ 15/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,067, 653. 87 PARTI Cl PATI NG $ 130, 021. 91 $ 130, 021.91
AWARD PRQIECT AMT: $ 1,872, 723.39 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 6.29% TOTAL EARNI NGS 130, 021. 91 130, 021. 91
FUNDS AVAI LABLE: $ 1,937,631.96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 130, 021.91 130, 021.91
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,629.74 -2,629.74
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 127, 392. 17 127, 392. 17
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 127, 392. 17 127, 392. 17
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 127,392. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQIJECT BR 067A- 008 ESTI MATE NGO 0001 15: 08: 57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WT PRICE o __________
CAT NO0200 ROADWAY
0005 202-00033 REMOVAL OF Pl PE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0010 202-00090 REMOVAL OF DELI NEATOR 64. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0015 202-00220 REMOVAL OF ASPHALT NAT 21, 580. 000 0. 000
5% 0. 000 0.00
1. 50000 0. 000 0. 00
0020 202-00425 REMOVAL OF BRI DGE RAI LI NG 250. 000 0. 000
LF 0. 000 0.00
5. 95000 0. 000 0.00
0025 202-00810 REMOVAL OF GROUND SI GN 12. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0030 202-01000 *REMOVAL OF FENCE 3,627. 000 0. 000
LF 3, 488. 000 5,511. 04
1. 58000 3, 488. 000 5,511. 04
0035 202-01130 REMOVAL OF GUARDRAIL TYPE 3 740. 000 0. 000
LF 0. 000 0.00
3.41000 0. 000 0. 00
0040 202-01300 REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0.00
0045 202-04001 PLUG CULVERT 1. 000 0. 000
EACH 0. 000 0.00
301. 00000 0. 000 0. 00
0050 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 39, 193. 000 0. 000
CcY 9, 226. 000 13, 377.70
1. 45000 9, 226. 000 13,377.70
0055 203-01594 COVBI NATI ON LOADER 8. 000 0. 000
HOUR 8. 000 537. 20
67. 15000 8. 000 537. 20



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-00000  STRUCTURE EXCAVATI ON 500. 000 0. 000
cy 239. 000 1, 434. 00
6. 00000 239. 000 1, 434. 00
0065 207-00205 TOPSO L 8, 576. 000 0. 000
cy 0. 000 0. 00
5. 79000 0. 000 0. 00
0070 208-00011  *EROSI ON BALES (WEED FREE) 315. 000 0. 000
EACH 0. 000 0.00
12. 60000 0. 000 0. 00
0075 208-00100  SEDI MENT REMOVAL AND DI SPOSAL DELETED FORM 105 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 200 540. 00
2, 700. 00000 0. 200 540. 00
0085 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0090 210-00810 RESET GROUND SI GN 10. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0095 212-00006  *SEEDI NG ( NATI VE) 18. 000 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0. 00
0100 213-00002 *MUILCHI NG (WEED FREE HAY) 18. 000 0. 000
ACRE 0. 000 0.00
383. 25000 0. 000 0. 00
0105 213-00061  *MJILCH TACKI FI ER 2, 700. 000 0. 000
LB 0. 000 0. 00
3.10000 0. 000 0. 00
0110 216-00039  *SO L RETENTI ON BLANKET ( STRAW 150. 000 0. 000
5% 0. 000 0.00
3. 10000 0. 000 0. 00



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 000
LS 1. 000 2, 362. 50
2, 362. 50000 1. 000 2,362. 50
0120 250-00050  *MONI TORI NG TECHNI CI AN 21.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0125 250-00110 *HEALTH AND SAFETY OFFI CER 9. 000 0. 000
HOUR 0. 000 0.00
68. 00000 0. 000 0. 00
0130 403-32353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 13, 125. 830 0. 000
58- 22
) TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 000. 000 0. 000
GAL 0. 000 0.00
1. 50000 0. 000 0. 00
0140 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 947. 000 0. 000
sy 0. 000 0. 00
2.20000 0. 000 0. 00
0145 506-00218 RIPRAP (18 | NCH) 931. 000 0. 000
cy 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 603-10180 18 | NCH CORRUGATED STEEL PI PE 184. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0155 603-10240 24 | NCH CORRUGATED STEEL Pl PE 6. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0160 603-30018 18 I NCH STEEL END SECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0165 603-30024 24 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
376. 44000 0. 000 0. 00



CONTI D C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11581- BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 *GUARDRAIL TYPE 3 (6-3 PCST SPACI NG 1, 056. 250 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
0175 606-01370 *END ANCHORAGE TYPE 3G 8. 000 0. 000
EACH 0. 000 0. 00
981. 75000 0. 000 0. 00
0180 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
787. 50000 0. 000 0. 00
0185 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7.000 0. 000
EACH 0. 000 0. 00
1, 365. 00000 0. 000 0. 00
0190 607-00005 *END POST 9. 000 0. 000
EACH 0. 000 0. 00
222. 60000 0. 000 0. 00
0195 607-00010 *CORNER AND LI NE BRACE PCST 9. 000 0. 000
EACH 0. 000 0. 00
286. 65000 0. 000 0. 00
0200 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 3,300. 000 0. 000
LF 0. 000 0. 00
2.91000 0. 000 0. 00
0205 607-11525 FENCE (PLASTI Q) 250. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0210 607-11580  *FENCE ( TEMPORARY) 3, 058. 000 0. 000
LF 2,934. 000 7,716. 42
2. 63000 2,934. 000 7,716. 42
0215 607-60120 *20 FOOT GATE 2.000 0. 000
EACH 0. 000 0. 00
655. 20000 0. 000 0. 00
0220 612-00001  DELI NEATOR (TYPE I) 44. 000 0. 000
EACH 0. 000 0. 00

10. 50000 0. 000 0. 00



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00003  DELI NEATOR (TYPE I11) 8. 000 . 000
EACH . 000 0.00
21. 00000 . 000 0. 00
0230 614-00011  SIGN PANEL (CLASS I) 58. 000 . 000
SF . 000 0. 00
12. 60000 . 000 0. 00
0235 614-00012  SIGN PANEL (CLASS I1) 50. 000 . 000
SF . 000 0.00
15. 75000 . 000 0. 00
0240 614-00200 STEEL SI GN POST (U-2) 187. 250 . 000
LF . 000 0. 00
2.10000 . 000 0. 00
0245 614-01502  STEEL SIGN POST (2 | NCH ROUND) 50. 000 . 000
LF . 000 0.00
6. 30000 . 000 0. 00
0250 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 52. 000 . 000
LF . 000 0. 00
21. 00000 . 000 0. 00
0255 617-03000 DETOUR CULVERT Pl PE 2.000 . 000
LS . 500 4,599. 00
9, 198. 00000 . 500 4,599. 00
0260 621-00450 *DETOUR PAVEMENT 16, 156. 000 . 000
sy . 000 0. 00
6. 00000 . 000 0. 00
0265 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 . 000
LS . 160 8, 320. 00
52, 000. 00000 . 160 8, 320. 00
0270 626-00000  *MOBI LI ZATI ON 1. 000 . 000
LS . 238 42, 364. 00
178, 000. 00000 . 238 42, 364. 00
0275 627-00001  * PAVEMENT MARKI NG PAI NT 180. 000 . 000
GAL . 000 0.00
52. 50000 . 000 0. 00



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-00005  *EPOXY PAVEMENT MARKI NG 103. 400 0. 000
GAL 0. 000 0.00
126. 00000 0. 000 0. 00
0285 629-01002  *SURVEY MONUMENT (TYPE 2) 10. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0290 630-00000 *FLAGG NG 1, 500. 000 0. 000
HOUR 44. 500 979. 00
22. 00000 44.500 979. 00
0295 630-00002 *TRAFFI C CONTROL SUPERVI SOR 85. 000 0. 000
DAY 5. 000 1, 575. 00
315. 00000 5. 000 1, 575. 00
0300 630-00007  *TRAFFI C CONTROL | NSPECTI ON 88. 000 0. 000
DAY 7.000 805. 00
115. 00000 7.000 805. 00
0305 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 1. 000 525. 00
525. 00000 1. 000 525. 00
0310 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 6. 000 0. 000
EACH 0. 000 0.00
472. 50000 0. 000 0. 00
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 0. 000
EACH 0. 000 0. 00
68. 25000 0. 000 0. 00
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 54. 000 0. 000
EACH 19. 000 2,364.17
124. 43000 19. 000 2,364.17
0325 630-80360 *DRUM CHANNELI ZI NG DEVI CE 188. 000 0. 000
EACH 7.500 511. 88
68. 25000 7.500 511. 88
0330 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
DELETED FORM 105
EACH 0. 000 0.00
68. 25000 0. 000 0. 00



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2, 260. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0340 630-80380 *TRAFFI C CONE 20. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0345 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2.000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
2, 625. 00000 0. 000 0. 00
0350 700-70010 F/ A M NOR CONTRACT REVI SI ONS 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2, 267. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED FORM 105 200. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70022 F/A QIT PILOT DELETED FORM 105 525. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70028 F/ A ESB PROGRAM DELETED FORM 105 7,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 202-00250 REM PAVEMENT MARKI NG MCR 818. 000 0. 000
SF 0. 000 0.00
3. 15000 0. 000 0. 00



CONTI D: C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11581- BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 900- 00014  ADDED | TEM (LUMP SUM/ REMOVAL OF OLD ABUTMENT. MCR 1. 000 0. 000
LS 0. 000 0.00
1, 673. 80000 0. 000 0. 00
0540 606-01385 END ANCHOR TY 3J MCR 1. 000 0. 000
EACH 0. 000 0.00
1, 052. 25000 0. 000 0.00
0545 403-00720 HBP (PATCHI NG (ASPH) MR 163. 500 0. 000
TON 0. 000 0.00
125. 00000 0. 000 0. 00
0550 900- 00007  ADDED | TEM (EACH)/ PRI VATE ENTRANCE MCR 1. 000 0. 000
EACH 0. 000 0.00
1, 038. 90000 0. 000 0.00
0555 403-00720 HBP (PATCHI NG) (ASPH) DELETED FORM 105 0. 000 0. 000
TON 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,372,085.37$ 93,521.91$ 93,521.91
CAT NO0300 STRUCTURE K- 16- AP
0385 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
19, 500. 00000 0. 000 0.00
0390 206- 00000  STRUCTURE EXCAVATI ON 616. 000 0. 000
cY 0. 000 0.00
6. 00000 0. 000 0. 00
0395 206-00100 STRUCTURE BACKFI LL (CLASS 1) 340. 000 0. 000
cy 0. 000 0.00
15. 50000 0. 000 0. 00
0400 206-00200 STRUCTURE BACKFI LL (CLASS 2) 142. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0405 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 320. 000 0. 000
cY 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11581- BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE K- 16- AP

0410 403-32353 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 0. 000 0. 000
58-22) DELETED FORM 105
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0415 502-11274 STEEL PILING (HP 12X74) 358. 800 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0.00
0420 515-00120 *WATERPROOFI NG ( MEMBRANE) 430. 000 0. 000
SY 0. 000 0. 00
9. 75000 0. 000 0. 00
0425 601-03040 CONCRETE CLASS D ( BRI DGE) 199. 700 0. 000
CcY 0. 000 0. 00
335. 00000 0. 000 0.00
0430 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 22,179. 000 0. 000
LB 0. 000 0. 00
0. 59000 0. 000 0. 00
0430 MATERI AL ALLOMANCE REI NF STEEL ( EPOXY) 0. 000
LB 0. 000 0. 00
0. 28500 0. 000 0.00
0435 606-11030 BRI DGE RAIL TYPE 10M 270. 000 0. 000
LF 0. 000 0. 00
84. 63000 0. 000 0. 00
0440 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 4,042. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 272,308.51 % 0.00% 0.00
CAT NO0301 STRUCTURE K- 16- BW
0445 202-00400 REMOVAL CF BRI DGE 1.000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0450 206- 00000 STRUCTURE EXCAVATI ON 239. 000 0. 000
CcY 0. 000 0. 00

6. 00000 0. 000 0.00



CONTI D C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11581-BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE K- 16- BW
0455 206-00200  STRUCTURE BACKFI LL ( CLASS 2) 202. 000 0. 000
cy 0. 000 0. 00
20. 00000 0. 000 0. 00
0460 601-03030 CONCRETE CLASS D (BOX CULVERT) 329. 310 0. 000
cy 0. 000 0. 00
288. 00000 0. 000 0. 00
0465 602-00000 *REI NFORCI NG STEEL 46, 842. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0. 00
0465 MATERI AL ALLOMNCE REI NF STEEL 0. 000
LB 0. 000 0. 00
0. 20850 0. 000 0. 00
0470 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 27, 769. 000 0. 000
LB 0. 000 0.00
0. 59000 0. 000 0. 00
0470 MATERI AL ALLOMNCE REI NF STEEL ( EPOXY) 0. 000
LB 0. 000 0. 00
0. 28500 0. 000 0. 00
0475 606-11000 BRI DGE RAIL TYPE 10 85. 000 0. 000
LF 0. 000 0.00
64. 86000 0. 000 0. 00
CAT 0301  CURRENT AMI $  163,259.41%$ 0.00$% 0.00
CAT NO0302 STRUCTURE K- 16-BZ
0480 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0485 206-00000  STRUCTURE EXCAVATI ON 268. 000 0. 000
cy 0. 000 0. 00
6. 00000 0. 000 0. 00
0490 206-00200 STRUCTURE BACKFI LL (CLASS 2) 104. 000 0. 000
cy 0. 000 0. 00
20. 00000 0. 000 0. 00




CONTI D C11581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 11581- BI D ESTI MATE RUN 07/ 05/ 2000
PRQJECT: BR 067A- 008 ESTI MATE NO 0001 15: 08: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE K- 16- BZ

0495 502-11253 STEEL PILING (HP 12X53) 438. 300 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0500 601-03030 CONCRETE CLASS D (BOX CULVERT) 426. 500 0. 000
cY 0. 000 0.00
288. 00000 0. 000 0.00
0505 602- 00000 * REI NFORCI NG STEEL 47,667.000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0505 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0.00
0.20850 0. 000 0.00
0510 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 36, 624. 000 0. 000
LB 0. 000 0. 00
0. 59000 0. 000 0.00
0510 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( EPOXY COATEDO 0. 000
LB 0. 000 0.00
0. 28500 0. 000 0.00
0560 501-00300 DRI VE STEEL SHEET PI LI NG MCR 2, 000. 000 0. 000
SF 0. 000 0. 00
9. 96000 0. 000 0.00
CAT 0302 CURRENT AMI $  223,500.58$ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 18, 500. 00
18, 500. 00000 1. 000 18, 500. 00
0520 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0525 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00

CAT 0400 CURRENT AMT $ 36, 500. 00 $ 36, 500. 00 $ 36, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,067,653.87 % 130,021.91$% 130,021.91



